
Open Jobs
Week of:

Monday, November 04, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 9852 Install temp. controller 11/1/2013 Pontieri102 MTWTF|  |  BLIP Electronic Service

Construction 8921 Modify power supply 30-9 10/25/2013 Rosas103 MTWTF|  |OT ATR Electronic Service

Construction 9894 Trace cables 11/1/2013 Phillips104 M    |  |  ATR Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Rosas105      |  |OT AGS Electronic Service

Construction 8645 Test circuit breakers 11/1/2013 Pendzick106   W  |  |  FES Electronic Service

Maintenance 11113 PHNX power supply maint. 11/1/2013 Phillips107 MTWTF|  |  PHNX Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8939 Soft panel graphics (Tim shift) 10/18/2013 Pendzick109      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation (shift Joe D.) 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111 MTWTF|  |OT AGS Electronic Service

Construction 8912 SEM to AGS main maget water interlock 
wiring

10/4/2013 Pendzick114      |  |  FES Electronic 
Services

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 9932 Fab target 11/1/2013 Pendzick88    TF|  |  STAR Mechanical Tech

Construction 9899 Assist with VTX / FVTX cooling plumbing 11/1/2013 Phillips89 MTWTF|  |  PHNX Mechanical Tech

Construction 8626 Assemble butter dish 5/3/2013 Phillips90   W  |  |  ECX Mechanical Tech

Construction 9878 Fab brackets 10/18/2013 Pendzick91 MTWTF|  |  RHIC Mechanical Tech

Construction 9898 YD14 WCB repair 11/1/2013 Phillips93 M    |  |  ATR Mechanical Tech

Construction 9930 Assist 2 O'clock port 10/25/2013 Pendzick94     F|  |  RHIC Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95      |  |  G2 Mechanical Tech

Construction 9705 Wind back legs 10/18/2013 Pendzick96 MTWTF|  |  AGS Mechanical Tech

Construction 8416 Replace water seal CMI PS 1008-B 11/1/2013 Phillips97  T   |  |  PHNX Mechanical Tech

Construction 8846 E-len power supply mods 8/2/2013 Rosas98      |  |  ELNS Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100 MTWTF|  |  ATR Mechanical Tech

Maintenance 8923 Hook up tower 3 motor 10/25/2013 Pendzick37     F|  |  FES Electrician

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick38     F|  |  RHIC Electrician

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S / 
crane

5/28/2004 Pendzick39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41   WTF|  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 1002 1002 relocate quads 10/18/2013 Pendzick43 M    |  |  RHIC Electrician

Construction 905 1010A IR install outlets 9/13/2013 Pendzick44   WTF|  |  RHIC Electrician

Construction 1008 Rewire Pass system contactor 10/18/2013 Pendzick45  T   |  |  RHIC Electrician

Construction 1012 1012 Jet target lighting 11/1/2013 Pendzick46 MT   |  |  RHIC Electrician

Construction 824 911W north west power to batteries 11/1/2013 Pendzick47 MT   |  |  AGS Electrician

Construction 1025 Lights in PHENIX rack room 10/25/2013 Pendzick48      |  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49 MTWTF|  |  RHIC Electrician

Construction 8741 Power for new air handler / disconnect 
sw.

10/11/2013 Pendzick50    TF|  |  STAR Electrician

Construction 813 LINAC chipmonk 5/6, 6/7, 8/9 8/16/2013 Pendzick51   W  |  |  AGS Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52 MTWTF|  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician
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Construction 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54   WTF|  |  FES Electrician

Construction 516 1004 tray 899 to IR port 8/16/2013 Pendzick55 MTWTF|  |  RHIC Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 9642 Resume outdoor cable tray installation 6/7/2013 Folz57      |  |  CEC Electrician

Construction 9887 Install tray in tunnel 10/18/2013 Folz58 MTWTF|  |  CEC Electrician

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction ######## Move manlift 10/25/2013 Pendzick61     F|  |  FES Rigging

Construction 9879 Move Helium compressor (56 MHz) 10/18/2013 Pendzick62      |  |  RHIC Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63     F|  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign RWP) 8/9/2013 Pendzick64      |  |  AGS Rigging

Maintenance 8950 AGS main magnet pump heads 11/1/2013 Pendzick65 M    |  |  AGS Rigging

Dismantle 8917 Relocate / salvage / equipment 10/11/2013 Pendzick66  TWTF|  |  FES Rigging

Dismantle 8932 Move roll off 918 to 919 11/1/2013 Pendzick67  T   |  |  G2 Rigging

Construction 71913 Assist AGS 7/19/2013 Pendzick68 M    |  |  AGS Rigging

Construction 8931 Mover equipment 11/1/2013 Phillips69  T   |  |  ELNS Rigging

Construction 8928 Mover beam stop 11/1/2013 Pendzick70   W  |  |  AGS Rigging

Maintenance 9815 Rig air compressor @ 1012 8/16/2013 Pendzick71      |  |  RHIC Rigging

Maintenance 8563 Rig AHU @ 928 9/6/2013 Pendzick72      |  |  AGS Rigging

Construction 8951 Test fit cooler 11/1/2013 Pendzick73    T |  |  RHIC Rigging

Construction 9861 Install crab cavity 11/1/2013 Phillips74 M   F|  |  ECX Rigging

Construction 9891 1004 shielding 11/1/2013 Pendzick75 M    |  |  RHIC Rigging

Construction ######## Repair loader 10/25/2013 Pendzick76    TF|  |  FES Rigging

Construction 8948 Move power supply back into place H-18 
house

11/1/2013 Pendzick77 M    |  |  AGS Rigging

Construction 9886 Install 112 MHz cavity 10/18/2013 Folz78      |  |  CEC Rigging

Construction 9897 Remover blue and install yellow 11/1/2013 Phillips81  TW  |  |  ELNS Rigging

Construction 8947 Move machines 11/1/2013 Pendzick82    T |  |  AGS Rigging

Construction 9895 VTX / FVTX survey 11/1/2013 Phillips25 MTWT |  |  PHNX Survey

Construction 9202013 LCH magnet survey 9/20/2013 Scaduto26 MT   |  |  RMD Survey

Construction 9838 Survey D5 8/30/2013 Pendzick27      |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28  TW  |  |  ELNS Survey

Construction 71913 112 Mhz. cavity 7/19/2013 Pendzick29     F|  |  CAD Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31 M W F|  |  EBIS Survey

Construction 9736 Locate Y 10/11/2013 Pendzick32  T   |  |  BLIP Survey

Construction 101813 Survey J-10 dump 10/18/2013 Pendzick34 M    |  |  AGS Survey

Construction 8928 Ancho beam stop and stands 11/1/2013 Pendzick6   W  |  |  AGS Carpenter

Construction 9776 Anchor stands 8/30/2013 Phillips8      |  |  ECX Carpenter

Construction 9880 He compressor anchors (56 MHz) 10/18/2013 Pendzick10      |  |  RHIC Carpenter

Construction 9892 Coat U-line cap 10/25/2013 Pendzick13      |  |  FES Carpenter

Construction 9862 Secure platform 11/1/2013 Pendzick14    T |  |  FES Carpenter

Construction 9709 Extend hand rails 7/26/2013 Pendzick16      |  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17 MT  F|  |  PHNX Carpenter
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Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1221 RFMG install choke cir. Pump 12/21/2012 Scaduto129      |  |  AGS Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 910 FPQ pump repair 9/13/2013 Pendzick132      |  |  AGS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133 MTWTF|  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134 MTWTF|  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MTWTF|  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 812 ATR cooling hook up (old SEM) 8/16/2013 Pendzick139      |  |  AGS Water Systems

Maintenance 917 Replace bag filters 9/20/2013 Pendzick140 MTWTF|  |  CAD Water Systems

Maintenance 108 Clean out tower @ 1010 10/25/2013 Pendzick141      |  |  RHIC Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142      |  |  AGS Water Systems

Maintenance 109 AGS main magnet pump repair 10/25/2013 Pendzick143 MTWTF|  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Construction 8945 Mod yellow buss flow 11/1/2013 Phillips147   W  |  |  ELNS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Construction 112 BLIP AC installation 11/1/2013 Pendzick149 MTWTF|  |  BLIP Water Systems
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